STATINTL

STATINTL

Approved FowdRelease 2002/06/17 : CJA-RDP78B04747A001400040030-0

247 5 BTATINTL &f

Customer

ILLEGIB
: - - ATINTL
DATE: 21 January 1966 ST
SUBJ’ECT: - Monthly Contract Status Report #6

Advanced Light Tables
"Period: 1 December 1965 to 31 December 1965

1, Objective:

To design and develop three Advanced Lighf: Tables

2. Summary of Work Performed Dﬁring the Reporting Period:

Parts and vendor items are being purchased on Tables J} 1&2. Pattern
and casting orders were placed on 17 December 1965 with anticipated

deliv | February 1966. All other parts have been sent to the
shops for fabrication on the above two units. A trip was
made to| on 22 December 1965

to co-ordinafe on the final design of the Micrometer Microscope
Movements. Work is proceeding on the units with an anticipated
delivery of 15 April 1966. Design work has started to Table #3. It
has been determined that most of the design completed on ‘I'able # 2
can be used in Table #3 with the exception of the principle casting and

machining drawings, component mounting plate and assembly drawing.

Work will commence on 3 January 1966 on the detail design of the o
tracking light source positioning mechanism and traverse mechanism. .
It is anticipated that this engineering package will be complete by 25
February 1966.

3. Work Schedule Conformance: .

The project is lagging approximately two weeks behind the last schedule’ -
submitted. It is hoped that this can be picked up during the machining
operations on the castings. All castings for Tables #1 & 2 will be
machined simultaneously. ~ ' '

4. Analysis of Work Program Covering Reporting Period:

Progress on Tables #1&2 is as rapid as can be expected. Shop work
is running smoothly and parts are being turned out. Progress on Table *
#3 design is'running ahead of schedule, Other than fiscal and delivery -
problems, there are no insurmountable engineering problems on this
project. ' . ' :
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5. Changes in Key Personnel: ' .
There have been no changes in key personnel during this reporting
period. : O

6. Trips, Meetings and Special Conferences:
Two trips were made to the plant by the COTR during .
the reporting period. Techl of the contract were
discussed with initial design approval of the precision micrometer
microscope movements. '

7. Plans for the Next Reporting Period:
1. Continuation of parts fabrication for Tables # 1, 2, &3,
2. Continuation of tracking light source design on Table #3.
3. Completion of assembled layout drawing of Table #3.
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